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06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

Fed Aid

HB4N

HA42

HB4C

HB1

HM1

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY NEAR WESTWOOD FROM

0.6 MI EAST OF COUNTY ROAD A-21 TO

1.3 MI EAST OF GOODRICH CREEK BRIDGE

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR SUSANVILLE FROM

0.1 MILE SOUTH OF ANTELOPE  RADIO

STREET TO 1.7 MILES SOUTH  OF RICE

CANYON ROAD

IN LASSEN COUNTY ABOUT 40 MILES

NORTH OF SUSANVILLE FROM 7.0 MILES

NORTH OF CDF FIRE STATION TO FOSTER

DRAW ROAD

Description 

WIDEN SHOULDERS

REPLACE CULVERTS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

CURVE IMPROVEMENT

CHIP SEAL WITH DIGOUTS

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

CHICO CA 95928

CHESTER CA 96020

CHESTER CA 96020

REDDING CA 96049

REDDING CA 96002

MODESTO CA 95352

(530)891-6555

(530)258-3306

(530)258-3306

(530)222-0810

(530)222-0810

(209)525-9065

ROGERS, JIM

WING, KATHRYN

WING, KATHRYN

GREENE, DAVID

GREENE, DAVID

GREEN, DAVID

Resident
Engineer

(530)895-5245

(530)474-4424

(530)474-4424

(530)257-8120

(530)257-8120

(530)257-8120

 $473,922

 $424,882

 $890,341

 $4,226,531

 $593,946

 $1,216,648

Bid + CCOs

 $53,144

 $0

 $0

 $1,516,766

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/09/09

05/18/09

04/09/09

09/03/08

05/21/09

06/09/09

Awarded

04/23/09

06/04/09

04/23/09

09/19/08

06/11/09

06/19/09

Approved

08/06/09

08/20/09

07/03/09

09/17/09

09/04/09

09/24/09

Est Comp

 28%

 0%

 0%

 48%

 0%

 0%

%Time

 11%

 0%

 0%

 36%

 0%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

Contract 

  

  

  

  

  

SARR-P139-(019)E

  

  

  

  

  

  P1-39 0-(9E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 494

P O BOX 491660

P O BOX 491660

P O BOX 4770

3881 BENATAR, SUITE C

28482 HWY 44, SUITE

#1

28482 HWY 44, SUITE 1

P.O. BOX 270430

P. O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928-7171

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-43.2/45.7

Fed Aid

HA42

HA22

HM1

HM1

HB71

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY ABOUT 6 MILES EAST

OF CHESTER FROM 0.8 MILE WEST TO 1.2

MILES EAST OF LAKE ALMANOR SAFETY

ROADSIDE REST AREA

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

Description 

REPLACE CULVERT

ROADWAY REHABILITATION

DRAINAGE MODIFICATION

PLACE SEAL COAT

COLD IN PLACE RECYCLE

RELOCATE CROSSWALKS

Type Of Work

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

KNIFE RIVER CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

Contractor

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96049

MODESTO CA 95352

CHICO CA 95928

REDDING CA 96003

(831)927-2731

(916)386-5936

(530)222-0810

(209)525-9065

(530)891-6555

(530)222-1408

COLLINS, RON

MINDUS, CARL

TUHOLSKI, JEROME

GREENE, DAVID

WING, KATHRYN

COLLINS, RONALD

Resident
Engineer

(530)283-2451

(530)257-7383

(530)225-3419

(530)257-8120

(530)474-4424

(530)283-2451

 $350,558

 $10,549,149

 $185,349

 $1,906,180

 $1,367,378

 $125,837

Bid + CCOs

 $43,827

 $9,920,313

 $0

 $0

 $0

 $94,222

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/27/09

04/09/03

05/11/09

06/08/09

06/01/09

08/28/08

Awarded

03/27/09

04/22/03

06/02/09

06/19/09

06/11/09

09/15/08

Approved

07/17/09

09/20/09

09/04/09

08/17/09

08/13/09

06/24/09

Est Comp

 27%

 100%

 0%

 0%

 0%

 85%

%Time

 15%

 98%

 0%

 0%

 0%

 78%

% Work 

 

 

 

 

 

 

Message

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-4C8904

Contract 

  

ACNH-P395-(197)E

  

SARR-P395-(224)E

SARR-P036-(086)E

  

  

--()

  

  P3-95 2-(4E)

  P0-36 0-(6E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

26008 PUERTA DEL CAJON

P O BOX 276830

P O BOX 491660

P O BOX 4770

1764 SKYWAY

2806 TARMAC ROAD

1555 EAST MAIN STREET

P.O. BOX 270430

4300 CATERPILLAR ROAD

P. O. BOX 270430

28482 HWY 44, SUITE 1

1555 EAST MAIN STREET

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

REDDING, CA 96003

SUSANVILLE, CA 96127

SHINGLETOWN, CA 96088

QUINCY, CA 95971

Accepted

06/29/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/

Fed Aid

HA42

HA42

HB1

HB4N

HB1

Pgm Code

IN PLUMAS COUNTY ABOUT 6.0 MI SOUTH

OF GRAEAGLE AT 2.6 MI SOUTH OF COUNTY

ROAD A15

IN PLUMAS COUNTY AT AND NEAR

GRAEAGLE FROM 0.5 MILE NORTH OF

GUEST RANCH RD TO COUNTY ROAD A14

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

Description 

REPLACE CULVERTS

REPLACE CULVERTS

CONSTRUCT TURNOUTS

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REALIGN CURVE

Type Of Work

THUNDER MOUNTAIN ENTERPRISES

INC

DREAMBUILDER

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

Contractor

SACRAMENTO CA 95829

PLACENTIA CA 92870

CHESTER CA 96020

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

(916)381-3400

(714)646-3697

(530)258-3306

(530)222-0810

(925)372-8000

 

COLLINS, RON

GRANADOS, ANTHONY

WOOD, JAMES

RINARD, WAYNE

Resident
Engineer

 

 

(530)283-2451

(530)527-8417

(530)225-3160

(530) 229-0531

 $112,163

 $254,061

 $431,029

 $2,262,182

 $60,528,865

 $1,209,259

Bid + CCOs

 $0

 $0

 $73,293

 $365,873

 $34,683,264

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/04/09

06/05/09

02/27/09

03/26/09

03/05/08

11/07/08

Awarded

07/01/09

06/24/09

03/16/09

04/24/09

03/14/08

11/20/08

Approved

07/10/09

09/02/09

01/25/11

09/14/09

Est Comp

 0%

 0%

 40%

 24%

 34%

 0%

%Time

 0%

 0%

 17%

 16%

 57%

 0%

% Work 

 

 

 

 

 

 

Message

02-3C3304

02-3C5104

02-369014

02-4C9904

02-328034

02-1C16A4

Contract 

  

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACST-P299-(153)E

  

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  P2-99 1-(3E)

  

  

  

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 292821

1361 E GARTEN DRIVE

PO BOX 4014

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-41.1/41.3

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

Fed Aid

HB1

HB1

HB1

HM1

HB1

HA12

Pgm Code

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY NEAR INGOT FROM 0.1

MILE TO 0.3 MILE EAST OF  BACKBONE

RIDGE ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

Description 

REALIGN CURVE

REALIGN CURVE

WIDEN SHOULDERS

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

Type Of Work

JURIN CONSTRUCTION INC

TULLIS INC

TULLIS INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

Contractor

BELLA VISTA CA 96008

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

GLENN CA 95943

MOUNT SHASTA CA 96067

(530)549-6611

(530)241-5105

(530)241-5105

(530)246-4292

(877)503-6300

(530)926-4093

RINARD, WAYNE

MENDOZA, SERGIO

BADE, TIM

WING, KATHRYN

RINARD, WAYNE

SANTOS, CHRIS

Resident
Engineer

(530)229-0531

(530)225-3193

(530)225-3158

(530)474-4424

(530)229-0531

(530)949-7581

 $1,299,344

 $2,117,304

 $145,475

 $1,685,615

 $3,187,657

 $336,708

Bid + CCOs

 $131,175

 $179,754

 $0

 $0

 $2,219,200

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/08

04/23/09

04/20/09

03/02/09

05/09/08

05/15/09

Awarded

11/20/08

05/05/09

05/05/09

03/27/09

06/05/08

05/28/09

Approved

06/09/09

10/02/09

07/09/09

07/13/09

09/01/09

03/18/10

Est Comp

 100%

 18%

 0%

 0%

 28%

 0%

%Time

 100%

 9%

 0%

 0%

 84%

 0%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

 

Message

02-1C1604

02-2C5804

02-0E0404

02-0E5504

02-397904

02-4C8404

Contract 

ACST-P299-(153)E

ACHS-P299-(156)E

  

  

ACST-P299-(152)E

  

  P2-99 1-(3E)

  P2-99 1-(6E)

  

  

  P2-99 1-(2EH)P

  

--()

--()

  

  

6202- 003-()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 310

P O BOX 493416

P O BOX 493416

P O BOX 494519

8176 ROAD 44

P O BOX 1240

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

Accepted

06/12/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-SIS-3-36.5/37.3

02-SIS-5-2.6/11.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

Fed Aid

HB1

HM4

HA21

HA21

HA26

HM1

Pgm Code

IN SISKIYOU COUNTY NEAR FORT JONES

FROM 2.4 MILES NORTH TO 3.3 MILES

NORTH OF MCADAM CREEK ROAD

IN SISKIYOU AND SHASTA TEHAMA, AND

PLUMAS COUNTIES AT VARIOUS LOCATION

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

Description 

INSTALL DEER WARNING SYSTEM

REPLACE PAVEMENT MARKERS

BRIDGE DECK MAINTENANCE

REPLACE BRIDGE DECK

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

Type Of Work

RON HALE CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

C C MYERS INC

SHASTA CONSTRUCTORS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

SHASTA LAKE CA 96019

REDDING CA 96002

RANCHO CORDOVA CA 957412948

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

(530)275-7844

(530)222-8023

(916)635-9370

(530)365-3930

(916)632-9361

(530)246-4292

PASCAL, ANTHONY

BADE, TIM

MURPHY, JAMES P.

MURPHY, JAMES

HINTON, JOHN

PASCAL, ANTHONY

Resident
Engineer

(530)235-9814

(530)225-3158

(530)225-3099

(530)605-5867

(530)841-0173

(530)235-9814

 $175,054

 $169,327

 $1,357,937

 $2,176,156

 $2,566,395

 $5,792,415

Bid + CCOs

 $0

 $96,493

 $1,500

 $38,930

 $2,525,401

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/29/09

04/17/09

04/03/09

05/21/09

11/06/07

05/22/09

Awarded

06/11/09

05/06/09

04/20/09

06/05/09

12/10/07

06/05/09

Approved

08/06/09

06/26/09

09/09/09

11/15/09

08/20/09

09/21/09

Est Comp

 0%

 40%

 37%

 0%

 0%

 0%

%Time

 0%

 55%

 0%

 2%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

02-1E7904

02-1E7604

02-0E3304

02-2C7104

02-362004

02-1E3304

Contract 

  

  

  

ACBH-0059-(168)E

ACIM-005 -(166)E

  

  

  

  

  00-59 1-(8E)

  00-5 91-(6E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 795

8490 HARTMEYER LANE

P O BOX 2948

P O BOX 491539

4500 YANKEE HILL CT NO A

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR RAOD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

1625 MOTT ROAD

MT. SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

02District

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-92.0/105.6

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

Fed Aid

HM1

HA23

HA23

HM1

HA22

HM3

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU AND TEHAMA COUNTIES  NEAR

GOTTIVILLE FROM 1.1 MILES WEST OF

LUMGREY CREEK BRIDGE TO 0.2 MI WEST

OF KLAMATH RIVER BRIDG

IN SISKIYOU COUNTY NEAR DORRIS FROM

7.0 TO 9.0 MILES EAST OF ROUTE 97/161

SEPARATION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

PLACE SEAL COAT

PAVEMENT REHABILITATION

REHABILITATE BRIDGE DECKS

Type Of Work

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

NORTHWEST PAVING

STEVE MANNING CONSTRUCTION INC

STEWART ENGINEERING INC

Contractor

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96001

REDDING CA 96049

REDDING CA 96099

(530)246-4292

(530)493-2679

 

(530)246-4388

(530)222-0810

(530)244-8464

HINTON, JOHN

HINTON, JOHN

MENDOZA, SERGIO

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)841-0173

(530)841-0173

 

(530)225-3193

(530)841-0173

(530)841-0173

 $5,351,530

 $902,584

 $98,000

 $1,643,315

 $735,534

 $3,320,559

Bid + CCOs

 $2,724,670

 $0

 $0

 $0

 $0

 $2,281,610

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/08/08

12/11/08

11/21/97

04/17/09

05/13/09

05/23/08

Awarded

05/27/08

01/05/09

11/21/97

04/29/09

06/02/09

06/20/08

Approved

08/17/09

06/05/09

08/13/09

08/12/09

Est Comp

 32%

 0%

 0%

 0%

 0%

 75%

%Time

 51%

 0%

 0%

 0%

 0%

 72%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

02-0E4804

02-3C8104

02-340204

02-0E5704

02-0E9904

02-3C8604

Contract 

  

ER-43G3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 491660

P O BOX 990010

745 S. MAIN STREET

1745 S. MAIN STREET

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

1745 S MAIN STREET

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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02District

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

02-TEH-99-4.7/8

02-TEH-5728-/0

Fed Aid

HB4C

HA21

HM1

HA12

HM1

HA12

Pgm Code

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

IN TEHAMA AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

RECONSTRUCT INTERCHANGE

REPLACE BRIDGE

SEAL COAT

SANDHOUSE STRUCTURAL REPAIRS

PLACE HOT MIX ASPHALT

RELOCATE MAINTENANCE STATION

Type Of Work

KNIFE RIVER CONSTRUCTION

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

NORTHWEST PAVING

DUNTON CONSTRUCTION COMPANY

INC

STEVE MANNING CONSTRUCTION INC

ALLEN L BENDER INC

Contractor

CHICO CA 95928

REDDING CA 960491539

REDDING CA 96001

ANDERSON CA 96007

REDDING CA 96049

WEST SACRAMENTO CA 95691

(530)891-6555

(530)365-3930

(530)246-4388

(530)365-9652

(530)222-0810

(916)372-2190

ROGERS, JIM

BLINE, JEFF

WING, KATHRYN

ROGERS, JIM

BLINE, JEFF

Resident
Engineer

(530)895-5245

(530)527-8418

(530)474-4424

 

(530)895-5245

(530)527-8418

 $3,836,116

 $26,409,026

 $689,750

 $144,690

 $2,098,799

 $6,559,170

Bid + CCOs

 $45,474

 $10,013,858

 $0

 $0

 $0

 $5,795,954

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/06/09

05/23/08

05/19/08

05/26/09

06/05/09

04/23/08

Awarded

05/28/09

06/17/08

06/18/08

06/24/09

06/19/09

05/14/08

Approved

01/14/10

09/30/10

11/03/08

09/04/09

10/07/09

Est Comp

 0%

 39%

 0%

 0%

 0%

 52%

%Time

 1%

 38%

 0%

 0%

 0%

 87%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-370704

02-0C9704

02-4C6304

02-0E9604

02-0E6104

02-362104

Contract 

  

ACIM-0005-(333)E

  

  

SARR-000C-(305)E

  

  

--()

  

  

  00-0C 3-(5E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

1764 SKYWAY

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

19802 OX YOKE ROAD

P O BOX 491660

2798 INDUSTRIAL BOULEVARD

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

CHICO, CA 95928-7171

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

CHICO, CA 95928-7171

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $0 $78,195,397 $173,757,343

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HM3   HM1

HB1

HB1

HA12

Pgm Code

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

BRIDGE DECK MAINTENANCE

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)246-4292

(530)275-7844

(805)684-4344

(530)629-3702

(530)246-4292

(530)926-4093

TUHOLSKI, JEROME

TUHOLSKI, JEROME

WING, DAN

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)225-3419

(530)225-3419

(707)498-3816

(707)498-3489

(530)225-3158

(530)949-7581

 $3,760,605

 $597,623

 $1,531,695

 $3,410,504

 $2,013,884

 $2,536,293

Bid + CCOs

 $1,226,279

 $28,296

 $50,835

 $0

 $1,569,539

 $2,515,730

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/29/09

02/23/09

02/05/09

04/01/09

12/19/08

02/26/08

Awarded

05/12/09

03/05/09

03/03/09

04/20/09

01/16/09

03/19/08

Approved

10/14/09

07/15/09

11/10/09

10/22/09

08/20/09

06/24/09

Est Comp

 18%

 40%

 18%

 0%

 37%

 99%

%Time

 33%

 5%

 3%

 0%

 78%

 98%

% Work 

 

 

 

 

 

 

Message

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract 

  

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

  

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

REDDING, CA 96003

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



02-4C8204

02-3C4104

02-1E0704

02-368904

02-0E8304

02-0E6504

02-2C3204

02-258504

02-4C8504

02-1E3204

02-1E9804

02-4C8904

02-3C3304

02-3C5104

02-369014

02-4C9904

02-328034

02-1C16A4

02-1C1604

02-2C5804

02-0E0404

02-0E5504

Contract

02-BUT-32-D  4.4/D4.6

02-LAS-36-4.3/8.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-7.2/7.5

02-LAS-139-40.0/53

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-43.2/45.7

02-PLU-89-.3/0

02-PLU-89-3.9/7.8

02-PLU-89-9.3/12.5

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-41.1/41.3

02-SHA-299-93.5/99.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-397904

02-4C8404

02-1E7904

02-1E7604

02-0E3304

02-0E4804

02-2C7104

02-362004

02-1E3304

02-3C8104

02-340204

02-0E5704

02-0E9904

02-3C8604

02-370704

02-0C9704

02-4C6304

02-0E9604

02-0E6104

02-362104

02-0E3104

02-0E1204

Contract

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-36.5/37.3

02-SIS-5-2.6/11.5

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-22.3/22.9

02-SIS-5-25.6/0

02-SIS-5-37.5/51.2

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-92.0/105.6

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-36-82.2/0

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-3-30.9/32

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-4C3604

02-3C0804

02-3846U4

02-350904

Contract

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Cnty Rt Pm

8

8

8

8

Page
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02

District

 $1,299,344

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $173,757,343  $78,195,397

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $28,975,421

 $12,725,305

 $66,225,125

 $49,018,219

 $902,584

 $15,910,689

 Bid + CCO

 $12,539,259

 $9,959,243

 $37,033,639

 $18,066,796

 $0

 $596,461

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,299,344


	02

